MACTEC

November 11, 2005

Mr. David Athey

Central Coast Regional Water Quality Control Board
895 Aerovista Place, Suite 101

San Luis Obispo, CA 93401

Subject: Drilling Status — Week Ending November 11, 2005
Dear Mr. Athey:

Please find enclosed a weekly status of the drilling program for the week ending November 11, 2005
as requested in your letter dated April 6, 2005, approving our Llagas Subbasin Monitoring Well
Installation Work Plan (Work Plan). Drilling activities and well installation occurred with two
Rotosonic drilling rigs owned and operated by Prosonic Corporation with oversight by a MACTEC
Engineering and Consulting, Inc. (MACTEC) California-professional geologist.

Rig Number One encountered a delay in installing the CMT well materials into the MP-26 borehole on
Thursday, November 3, 2005, when the factory manufactured 300-foot roll of CMT casing was
measured to be only 290-feet in length. Replacement material was ordered and the SCVWD
inspection for the grout placement was rescheduled accordingly. The well materials arrived on
Saturday, the well was fabricated and installed by Tuesday, followed by the SCYWD grout inspection
on the morning of Wednesday, November 9, 2005. Rig Number One installed the surface completions
for wells MW-26 and MP-26, decontaminated the rig, and mobilized to proposed monitoring well
MW-29 location on Thursday, November 10, 2005, upon which time they began their regularly
scheduled four-day break. Drilling will begin at proposed well MW-29 upon the crew’s return to
work on Tuesday, November 15, 2005.

Rig Number Two began fabrication and construction of CMT well MP-35 on Thursday, November 3,
2005. Installation was complete and the sanitary seal was placed under the observation of the
SCVWD inspector on Monday morning, November 7, 2005. Rig Number Two subsequently installed
the surface completions for wells MW-35 and MP-35, demobilized from the location, decontaminated
drilling equipment, and mobilized to the proposed well MW-51 location. Drilling of proposed well
MW-51 began on Tuesday, November 8, 2005. Rig Number Two drilled from the ground surface to
110 feet on Tuesday, from 110 to 177 feet on Wednesday, and from 177 to 237 feet on Thursday,
November 10, 2005, at which point they broke for their regularly scheduled days off.

To date, the CMT and single-screen or nested pair monitoring wells at MW-16, MW-17, MW-21, MW-
26, MW-35, MW-40, and MW-44 have been completed (approximately 90 percent of drilling program),
which is consistent with the projected schedule (attached). As defined in the Piezometer Installation and
Destruction Work Plan, 90 working days from Work Plan approval were projected for monitoring well
installation using two drilling rigs. Our evaluation of the impact of delays associated with unscheduled
rig maintenance has led to a revised projected schedule date for drilling completion of December 9,
2005. Development and surveying tasks will continue the week thereafter.

MACTEC Engineering and Consulting, Inc.
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If you have any questions regarding the status of our drilling program, please do not hesitate to contact
Richard W. McClure at your earliest convenience.

Sincerely,

MACTEC Engineering and Consulting, Inc.

Michael Taraszki, P.G., C.Hg.
Principal Hydrogeologist

Y AR T oo I
Donald Smallbeck
Project Manager

MT/DS

¢e: Mr. Eric Gobler, RWQCB — Central Coast Region
Mr. Richard W. McClure, Olin



Llagas Subbasin Characterization Drilling Program Schedule
Olin/Standard Fusee Site
Morgan Hill, California

Thu 11/10/05 :1:24 PM

ID |Task Name Start Finish Predec [July [August | [ October [ November D
6/19 6/26 [ 713 [ 7o [ 717 [ 7124 [ 7= 8/7 8/14 [ 8/21 [ 88 [ 9/4 [ om [ ons [ 9/25 [ 10/2 [ 10/9 [ 10m6 | 1023 [ 10530 | 11/6 [ 13 T 1120 [ 1127 ] 12/4 [ 1on1 12/18

1 Pre-Field Tasks Begin Tue 6/28/05 Tue 6/28/05

2 Work Plan Submitted Tue 7/5/05 Tue 7/5/05

3 SCVWD Permits Tue 6/28/05 Tue 7/19/05

4 MH Encroachment Permit Thu 6/30/05 Tue 7/19/05

5 RWQCB Conditional Approval Tue 7/19/05 Tue 7/19/05

6

7 Rig Number One Tue 6/28/05 Tue 6/28/05

8 MW-16 (anticipated) Fri 7/22/05 Mon 8/15/05

9 MW-16 (actual) Fri 7/22/05 Thu 8/18/05

10 Week 1 Fri 7/122/05 Sun 7/24/05

11 Break 1 Mon 7/25/05 Mon 8/1/05 10

12 Week 2 Tue 8/2/05 Thu 8/11/05 11

13 Break 2 Fri 8/12/05 Mon 8/15/05 12

14 Week 3 Tue 8/16/05 Thu 8/18/05 13

15 RWQCB Approves Work Plan Wed 8/3/05 Wed 8/3/05 ‘ 8/3

16 MW-17 (anticipated) Fri 8/19/05 Wed 9/14/05

17 MW-17 (actual) Fri 8/19/05 Thu 9/8/05

18 Week 1 Fri 8/19/05 Tue 8/23/05

19 Break 1 Wed 8/24/05 Mon 8/29/05 18

20 Week 2 Tue 8/30/05 Thu 9/8/05 19

21 MW-16 (acutal) Fri 9/9/05 Mon 9/12/05

22 Week 1 Fri 9/9/05 Mon 9/12/05

23 SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

24 MW-21 (anticipated) Tue 9/13/05 Fri 10/7/05
|25 | Mw-21 (actual) Tue 9/13/05 ~ Wed 10/12/05

26 Week 1 Tue 9/13/05 Fri 9/16/05

27 Break 1 Sat 9/17/05 Tue 9/20/05 26

28 Week 2 Wed 9/21/05 Sat 10/1/05 27

29 Break 2 Sun 10/2/05 Wed 10/5/05 28

30 Week 3 Thu 10/6/05 Wed 10/12/05 29

31 MW-26 (anticipated) Sat 10/8/05 Tue 11/1/05

32 | MWw-26 (actual) Thu 10/13/05 Wed 11/9/05

33 Break 1 Thu 10/13/05 Mon 10/17/05

34 Week 2 Tue 10/18/05 Fri 10/28/05 33
| 35 | Break 2 Sat 10/29/05 Wed 11/2/05 34

36 Week 3 Thu 11/3/05 Wed 11/9/05 35

37 | MW-29 (anticipated) Thu 11/3/05 Fri 12/2/05

38 | MW-29 (actual) Thu 11/10/05 Fri 12/9/05

39 Break 1 Thu 11/10/05 ~ Mon 11/14/05

40 Week 1 Tue 11/15/05 Tue 11/22/05 39

41 Break 1 Wed 11/23/05 Sun 11/27/05 40

42 Week 2 Mon 11/28/05 Fri 12/9/05 41

43

44 Rig Number Two Tue 6/28/05 Tue 6/28/05

45 MW-44 (anticipated Wed 8/10/05 Wed 9/14/05

46 MW-44 (actual) Wed 8/10/05 Thu 9/8/05

a7 Week 1 Wed 8/10/05 Fri 8/19/05

48 Break 1 Sat 8/20/05 Tue 8/23/05 47

49 Week 2 Wed 8/24/05 Thu 9/1/05 48

50 Break 2 Fri 9/2/05 Wed 9/7/05 49

51 Week 3 Thu 9/8/05 Thu 9/8/05 50
| 52 |SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

53 MW-40 (anticipated) Tue 9/13/05 Fri 10/7/05

54 MW-40 (actual) Tue 9/13/05 Fri 10/7/05

55 Week 1 Tue 9/13/05 Fri 9/16/05
| 56 | Break 1 Sat 9/17/05 Tue 9/20/05 55

57 Week 2 Wed 9/21/05 Sat 10/1/05 56
| 58 | Break 2 Sun 10/2/05 Wed 10/5/05 | 57
| 59 | Week 3 Thu 10/6/05 Fri 10/7/05 58

60 MW-35 (anticipated) Sat 10/8/05 Tue 11/1/05

61 MW-35 (actual) Sat 10/8/05 Mon 11/7/05

62 Week 1 Sat10/8/05 ~ Wed 10/12/05

63 Break 1 Thu 10/13/05 Sun 10/16/05 62
| 64 | Week 2 Mon 10/17/05 Thu 10/27/05 63

65 Break 2 Fri 10/28/05 Tue 11/1/05 64

66 Week 3 Wed 11/2/05 Mon 11/7/05 65

67 MW-51 (anticipated) Thu 11/3/05 Fri 12/2/05

68 MW-51 (actual) Tue 11/8/05 Fri 12/9/05
| 69 | Week 1 Tue 11/8/05  Mon 11/14/05

70 Break 1 Tue 11/15/05 Fri 11/18/05 69

71 Week 2 Sat 11/19/05 Wed 11/30/05 70

72 Break 2 Thu 12/1/05 Fri 12/2/05 71

73 Week 3 Mon 12/5/05 Fri 12/9/05 72 :l

74

75 | Well Development Mon 9/5/05 Fri 12/16/05 E""‘Hm”""Hm”""Hm”""Hm”""Hm”"‘Em”""Hm”""Hm”""Hm”""Hm”""Hm”""Hm”""HME:L"‘Hm”""Hm”""Hm”""Hm”""Hm”HHHHHHHHHHMI:l

76 Surveying Mon 12/12/05 Fri 12/16/05 ’—‘
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